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ESTIMATE RUN 07/28/2008

ESTIMATE SUMMARY 15:50:27

CONTID: C16569         ESTIMATE NO: 0001 PROG 2005

PCN: 16569-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 PASSING LANES EAST OF 59 PERCENT TIME:

PROJECT NO: NH0504-056                    

US 50 PASSING LANES EAST OF 59

NAME OF ROAD: 050B

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

TRICON 2, LLC PAY PERIOD ENDING 07/25/2008 DATE TIME STARTED 06/11/2008

823 S. Perry Street, Ste 110 DATE LET 05/15/2008 DATE WORK BEGAN 07/07/2008

 DATE AWARDED 05/21/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/22/2008 DATE ACCEPTED

CASTLE ROCK CO 80104     303 688 9568 DATE NOTICE TO PROCEED 06/11/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,340,668.22 PARTICIPATING $ $ 321,058.18

AWARD PROJECT AMT: 3,985,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,769.68

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

30.00

TIME ALLOW:

ORIG TIME ALLOW:

150 CALENDAR DAYS

CALENDAR DAYS150

7.40%

4,019,610.04

321,058.18

321,058.18

313,288.50

$

$

$

$

321,058.18

0.00

321,058.18

0.00

321,058.18

-7,769.68

0.00

313,288.50

0.00

AMOUNT DUE 313,288.50 313,288.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 313,288.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

45.0
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PCN: 16569-BID    ESTIMATE RUN 07/28/2008

PROJECT: NH0504-056                    ESTIMATE NO: 0001 15:50:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.000

L S 0.380 23,222.18

61,111.00000 0.380 23,222.18

201-00000  
 

0010 *REMOVAL OF PIPE 151.000 0.000

LF  0.000 0.00

25.00000 0.000 0.00

202-00035  
 

0015 *REMOVAL OF END SECTION 10.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

202-00037  
 

0020 *REMOVAL OF DELINEATOR 169.000 0.000

EACH 51.000 408.00

8.00000 51.000 408.00

202-00090  
 

0025 *REMOVAL OF ASPHALT MAT (PLANING) 17,494.000 0.000

SY  0.000 0.00

3.55000 0.000 0.00

202-00240  
 

0030 *REMOVAL OF GROUND SIGN 10.000 0.000

EACH 1.000 75.00

75.00000 1.000 75.00

202-00810  
 

0035 REMOVAL OF FENCE 29,190.000 0.000

LF  0.000 0.00

0.40000 0.000 0.00

202-01000  
 

0040 *PLUG CULVERT 1.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

202-04001  
 

0045 *CLEAN CULVERT 5.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

202-04002  
 

0050 *SAWING ASPHALT MATERIAL (6 INCH) 30,094.000 0.000

LF  30,094.000 30,094.00

1.00000 30,094.000 30,094.00

202-05026  
 

0055 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 47,672.000 0.000

CY  5,229.630 23,847.11

4.56000 5,229.630 23,847.11

203-00010  
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PCN: 16569-BID    ESTIMATE RUN 07/28/2008

PROJECT: NH0504-056                    ESTIMATE NO: 0001 15:50:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 40,304.000 0.000

CY  4,062.960 26,774.91

6.59000 4,062.960 26,774.91

203-00062  
 

0065 MUCK EXCAVATION 500.000 0.000

CY  0.000 0.00

5.00000 0.000 0.00

203-00100  
 

0070 PROOF ROLLING 100.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

203-01100  
 

0075 ROLLING 25.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

203-01140  
 

0080 BLADING 25.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

203-01500  
 

0085 BACKHOE 25.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

203-01510  
 

0090 COMBINATION LOADER 25.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

203-01594  
 

0095 POTHOLING 40.000 0.000

HOUR 0.500 100.00

200.00000 0.500 100.00

203-01597  
 

0100 STRUCTURE BACKFILL (FLOW-FILL) 276.000 0.000

CY  0.000 0.00

150.00000 0.000 0.00

206-00065  
 

0105 TOPSOIL 7,255.000 0.000

CY  0.000 0.00

4.00000 0.000 0.00

207-00205  
 

0110 *EROSION LOG (12 INCH) 2,100.000 0.000

LF  0.000 0.00

4.45000 0.000 0.00

208-00002  
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PCN: 16569-BID    ESTIMATE RUN 07/28/2008

PROJECT: NH0504-056                    ESTIMATE NO: 0001 15:50:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *EROSION BALES (WEED FREE) 120.000 0.000

EACH 0.000 0.00

14.00000 0.000 0.00

208-00011  
 

0120 *SILT FENCE 10,995.000 0.000

LF  9,871.000 10,858.10

1.10000 9,871.000 10,858.10

208-00020  
 

0125 CONCRETE WASHOUT STRUCTURE 2.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

208-00045  
 

0130 STABILIZED CONSTRUCTION ENTRANCE 6.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

208-00070  
 

0135 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

2,000.00000 0.000 0.00

208-00100  
 

0140 EROSION CONTROL SUPERVISOR 384.000 0.000

HOUR 1.000 30.00

30.00000 1.000 30.00

208-00205  
 

0145 *RESET MAILBOX STRUCTURE (TYPE 1) 4.000 0.000

EACH 0.000 0.00

310.00000 0.000 0.00

210-00011  
 

0150 *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000

EACH 0.000 0.00

330.00000 0.000 0.00

210-00012  
 

0155 *RESET MAILBOX STRUCTURE (TYPE 3) 2.000 0.000

EACH 0.000 0.00

375.00000 0.000 0.00

210-00013  
 

0160 RESET GATE 2.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

210-01011  
 

0165 *SEEDING (NATIVE) 9.000 0.000

ACRE 0.000 0.00

415.00000 0.000 0.00

212-00006  
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PCN: 16569-BID    ESTIMATE RUN 07/28/2008

PROJECT: NH0504-056                    ESTIMATE NO: 0001 15:50:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SOIL CONDITIONING 9.000 0.000

ACRE 0.000 0.00

595.00000 0.000 0.00

212-00032  
 

0175 *MULCHING (WEED FREE) 15.000 0.000

ACRE 0.000 0.00

395.00000 0.000 0.00

213-00003  
 

0180 *MULCH TACKIFIER 3,000.000 0.000

LB  0.000 0.00

1.79000 0.000 0.00

213-00061  
 

0185 *SOIL RETENTION BLANKET (COCONUT) 100.000 0.000

SY  0.000 0.00

3.15000 0.000 0.00

216-00037  
 

0190 HERBICIDE TREATMENT 30.000 0.000

HOUR 0.000 0.00

85.00000 0.000 0.00

217-00020  
 

0195 AGGREGATE BASE COURSE (CLASS 6) 22,416.000 0.000

TON 3,062.910 48,087.69

15.70000 3,062.910 48,087.69

304-06000  
 

0200 AGGREGATE BASE COURSE (SPECIAL) 3,977.000 0.000

TON 0.000 0.00

5.98000 0.000 0.00

304-09014  
 

0205 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000

TON 0.000 0.00

181.00000 0.000 0.00

403-00720  
 

0210 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 15,739.000 0.000

TON 0.000 0.00

67.50000 0.000 0.00

403-34841  
 

0215 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 12,995.000 0.000

TON 0.000 0.00

77.20000 0.000 0.00

403-34851  
 

0220 EMULSIFIED ASPHALT (SLOW-SETTING) 11,418.000 0.000

GAL 0.000 0.00

3.00000 0.000 0.00

411-10255  
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PCN: 16569-BID    ESTIMATE RUN 07/28/2008

PROJECT: NH0504-056                    ESTIMATE NO: 0001 15:50:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *RIPRAP (9 INCH) 36.000 0.000

CY  0.000 0.00

125.00000 0.000 0.00

506-00209  
 

0230 *18 INCH CORRUGATED STEEL PIPE 261.000 0.000

LF  0.000 0.00

70.00000 0.000 0.00

603-10180  
 

0235 *24 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 543.000 0.000

LF  0.000 0.00

135.00000 0.000 0.00

603-15024  
 

0240 *18 INCH STEEL END SECTION 6.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

603-30018  
 

0245 *24 INCH EQUIVALENT ARCH STEEL END SECTION 20.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

603-31324  
 

0250 END POST 24.000 0.000

EACH 0.000 0.00

159.00000 0.000 0.00

607-00005  
 

0255 CORNER AND LINE BRACE POST 38.000 0.000

EACH 0.000 0.00

189.00000 0.000 0.00

607-00010  
 

0260 FENCE BARBED WIRE WITH METAL POSTS 28,630.000 0.000

LF  0.000 0.00

0.99000 0.000 0.00

607-01000  
 

0265 FENCE COMBINATION WIRE WITH METAL POSTS 560.000 0.000

LF  0.000 0.00

1.63000 0.000 0.00

607-11200  
 

0270 FENCE (PLASTIC) 200.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

607-11525  
 

0275 16 FOOT GATE 1.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

607-60116  
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PCN: 16569-BID    ESTIMATE RUN 07/28/2008

PROJECT: NH0504-056                    ESTIMATE NO: 0001 15:50:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *DELINEATOR (TYPE I) 130.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

612-00001  
 

0285 *DELINEATOR (TYPE II) 34.000 0.000

EACH 0.000 0.00

24.00000 0.000 0.00

612-00002  
 

0290 *DELINEATOR (TYPE III) 8.000 0.000

EACH 0.000 0.00

27.00000 0.000 0.00

612-00003  
 

0295 *SIGN PANEL (CLASS I) 195.250 0.000

SF  0.000 0.00

20.00000 0.000 0.00

614-00011  
 

0300 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 34.000 0.000

LF  0.000 0.00

21.00000 0.000 0.00

614-01502  
 

0305 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST & 
SLIPBASE 

181.500 0.000

LF  0.000 0.00

27.00000 0.000 0.00

614-01572  
 

0310 *RUMBLE STRIP (GRINDING)(ASPHALT) 16,024.000 0.000

LF  0.000 0.00

0.06000 0.000 0.00

614-80391  
 

0315 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.570 17,316.60

30,380.00000 0.570 17,316.60

625-00000  
 

0320 *CONSTRUCTION SURVEYING (HOURLY) 20.000 0.000

HOUR 0.000 0.00

105.00000 0.000 0.00

625-00001  
 

0325 *MOBILIZATION 1.000 0.000

L S 0.250 62,068.75

248,274.99000 0.250 62,068.75

626-00000  
 

0330 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.200 400.00

2,000.00000 0.200 400.00

626-01000  
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PCN: 16569-BID    ESTIMATE RUN 07/28/2008

PROJECT: NH0504-056                    ESTIMATE NO: 0001 15:50:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *EPOXY PAVEMENT MARKING 229.000 0.000

GAL 0.000 0.00

68.00000 0.000 0.00

627-00005  
 

0340 *PAVEMENT MARKING PAINT (WATERBORNE) 732.000 0.000

GAL 0.000 0.00

32.00000 0.000 0.00

627-00011  
 

0345 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 1,459.000 0.000

SF  0.000 0.00

8.25000 0.000 0.00

627-01001  
 

0350 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

54.000 0.000

SF  0.000 0.00

15.00000 0.000 0.00

627-30405  
 

0355 *FLAGGING 4,000.000 0.000

HOUR 338.000 6,084.00

18.00000 338.000 6,084.00

630-00000  
 

0360 *PILOT CAR OPERATION 20.000 0.000

HOUR 0.000 0.00

25.00000 0.000 0.00

630-00001  
 

0365 *TRAFFIC CONTROL INSPECTION 45.000 0.000

DAY 5.000 475.00

95.00000 5.000 475.00

630-00007  
 

0370 *TRAFFIC CONTROL MANAGEMENT 105.000 0.000

DAY 14.000 6,160.00

440.00000 14.000 6,160.00

630-00012  
 

0375 *FLASHING BEACON (PORTABLE) 3.000 0.000

EACH 1.000 300.00

300.00000 1.000 300.00

630-80001  
 

0380 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 72.000 0.000

EACH 18.500 1,480.00

80.00000 18.500 1,480.00

630-80341  
 

0385 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 7.000 0.000

EACH 2.000 180.00

90.00000 2.000 180.00

630-80342  
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PCN: 16569-BID    ESTIMATE RUN 07/28/2008

PROJECT: NH0504-056                    ESTIMATE NO: 0001 15:50:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

630-80343  
 

0395 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 320.000 0.000

SF  30.000 450.00

15.00000 30.000 450.00

630-80344  
 

0400 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 5,000.00

5,000.00000 1.000 5,000.00

630-80355  
 

0405 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

0.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

630-80357  
 

0410 *DRUM CHANNELIZING DEVICE 400.000 0.000

EACH 40.000 400.00

10.00000 40.000 400.00

630-80360  
 

0415 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000

EACH 0.000 0.00

80.00000 0.000 0.00

630-80363  
 

0420 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 0.000

EACH 0.000 0.00

85.00000 0.000 0.00

630-80364  
 

0425 CONCRETE BARRIER (TEMPORARY) 0.000 0.000

LF  0.000 0.00

0.01000 0.000 0.00

630-80370  
 

0430 *TRAFFIC CONE 400.000 0.000

EACH 100.000 200.00

2.00000 100.000 200.00

630-80380  
 

0435 *TUBULAR MARKER 200.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

630-80384  
 

0440 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

750.00000 0.000 0.00

630-80510  
 



CONTID: C16569         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 16569-BID    ESTIMATE RUN 07/28/2008

PROJECT: NH0504-056                    ESTIMATE NO: 0001 15:50:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

630-85010  
 

0450 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0455 F/A PARTNERING 2,500.000 0.000

F A 2,120.850 2,120.85

1.00000 2,120.850 2,120.85

700-70011  
 

0460 F/A FUEL COST ADJUSTMENT 50,000.000 0.000

F A 1,701.520 1,701.52

1.00000 1,701.520 1,701.52

700-70016  
 

0465 F/A ROADWAY SMOOTHNESS INCENTIVE 72,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0470 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0475 F/A ON-THE-JOB TRAINEE 1,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0480 F/A QUALITY INCENTIVE PAYMENT 138,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0485 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0490 F/A ADJUST UTILITIES 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
 

0495 F/A FURNISH & INSTALL PHONE SERVICE 5,000.000 0.000

F A 224.470 224.47

1.00000 224.470 224.47

700-70080  
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PCN: 16569-BID    ESTIMATE RUN 07/28/2008

PROJECT: NH0504-056                    ESTIMATE NO: 0001 15:50:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A FURNISH & INSTALL ELECTRICAL SERVICE 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082  
 

0505 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $268,058.18 268,058.18CURRENT AMT 4,287,668.22 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0510 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 25,000.00

25,000.00000 1.000 25,000.00

620-00002  
 

0515 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 25,000.00

25,000.00000 1.000 25,000.00

620-00012  
 

0520 SANITARY FACILITY 1.000 0.000

EACH 1.000 3,000.00

3,000.00000 1.000 3,000.00

620-00020  
 

CAT 0400 $53,000.00 53,000.00CURRENT AMT 53,000.00 $$

PROJECT TOTAL 321,058.18 $ 321,058.18CURRENT AMT 4,340,668.22 $$


